
THlS AGRFBWW, made and entered into th &e by and between Marylaad EnBorpl.lse, UC., a 
M w a r e  United LiaWity Company 
w$ose address is: do opus East, L.L.C. 

2099 Gaither Road, Suite 100 
Mile, MD 20850 

E b d k  Wd the Ltssor, and the UNITED ST'ATES OF AMEiTUCA, hereinafter catled the Government 

NOW THEREFORE, the Parties, fix the coflsideratioas hereafk mentioned, coveaant and agree that the 
said Lease is mended effective as of the date of this SLA, as follows: 

not met BS provided in PafagMIph 1.6 of the SFO of the Lease and the' Lease Schedule entitled "SFO 
Attachent #3, Design and Construction schedule'" and that construction commenced on May 9,2007. The 
Parties further acknowledge each party to the Lease k ztss&ed or has threatened to assert claims against the 
other fop extensions of time andlor the costs associated with delay by the other party in perfarming such 
party's abiigations d a  the Lease, including claims and demands for all rights and remedies that either 
party has or may have age&& the other arising from delay by the other party in perfofming such prty's 
&ligations unda the Lease, in equity or at law. Each sigmtory hereto expressfy imives amd releases any and 
dl rights, awes  of action, claims or reznda it has or m y  have (with the pmvision that terminstion by the 
Gav-t shall be governed by the terms of Paragraph 4 of SLA #2) under the Lease docurrients, in equity 
M ;tit law, fbr any and dl delays caused by the other party with resgect to the performance of the Lease that 
have been conrmi#ed or incurred prior to Jusle 2, 2008, except as specifically excepted and reserved 
hereunder. 

(coflectively re- to as "the Parties"): 

2. The Parties acknowiiedge the following: that the anticipated firll occupancy date of F m  1, was 

2. SFO Panrgraph 1.6 is deleted in its entirety and replaced in its entirety by the fifoilowing: The Lessor shall 
coordinate access with the Government during construction to coordinate installation of Government 
ec@pment and furnituFe. To faditate the Government's occupancy, space will be d e l i v d  by the Lessor in 
two 
CompletiOa of Phase II is required m later thaa&ilY 22,2009, sd which time dl btlilding ~0llStNction except 
fa minor work items which do not materially imp& the use or m ~ c y  of the buifding, rtnd site work 
d m f h e  Lemor's control, shall be substantially completed (tml is entitled to an extension of 
time to wmplete such construction and site work in acxordmce provisions of this Lease.)" 

3. SFO 3.1SOlr) "OCCUPANCY is hereby revised by deleting the first five sentences in their - g that text with the following: "space delivery will ocav in two (2) phsses as agreed to 
ia SLA #2 of this Lease. At least ten (10) working days prior to the schedultd delivery of a phase, the Lessor 

("Phase I" and "Phase 11," as defined in Paragraph 4 of SLA #2 oftfiis Lease.) Substantial 



4. SFO Paragraph 3.15oI) ‘TXCWANCYP subpmagraph “Rent Commencement”’ is hereby deleted in its 
entirety and replaced as follows: ‘“he Government &dl oommenoe paying tlx Ml am* rent, BS defined in 
the Lease at GSA Form SF-2 P-h 3, to the Lessor upon the Government's Bcceptatlce of Phase I1 as 
suMantially complete (ex- aa adjusted in ttaxdmx with P 3.250, GSA Form 3517X Credit 
Lease General Clauses, paragraph 34, or as otherwise agreed by the Parties.)” 

5. SFOP 3 . 1 5 0  “OC~ANCY: ’  subpantgraph “Lease CommenCemen” is hereby deleted in its 
entirety and replaced as follows: T h e  Lease teim shau cornmeace upon the date of the Government’s 
Efcceptance of Phase 11 BS mbstmtidy complete. The Government and Cesser shall enter into an SLA to 
cadinn the Lease Commencement date and the expiration of the term.” 

6. SFO Pamjpapb 3.15(I) ‘‘DELAyS” is hereby &sed by deleting the last sentence in its entirety and 
replacing that text with the following: “Each day of Lessor Delay will entitle the Government to one day of 
ihe rent &er Lease Cornwema$ En addition to any other remedies to which it may be entitled under 
GSA Form 3517X Credit Lease General Clauses, pmgraph 11 “ b M t  in Delivery.” 

7. Notwithstanding the waivers and releases provided in Paragmph 1 above, the G0Vem;ment agrees that the 
Lessor reftrins its right under GSA form 351711 Credit Lease Claws, PaMlgraPh 37, ‘‘Disputes’’ to 
d m  and certQ a elaim for cost escalations b be Egpoxinaately $800,000 asserted 
by .s&umhct.ors for expiration of the priciq in Felmmry 14,2008, in comection with 
GSA’s acceptance of Tenant Improvement (”TI”) bids by GSA Lesser #82-2008, dated April 8,2008 and 
reaived by the ILesSor on April 10,2008. The Lessor agrees tlrat vvith m t  to such potential claim, the 
Gmernment rexerns every de€knse available to it under the of at law, including the right to 
assert any prior delay or other failure to perEnnn by Lessor i th the Lease with respect to the 
pepamtion, documentation, presentation and review of the TI ~~. However, the Oovemment  agree^ that 
such defense shall not be construed as a claim or counterctaim fix damages for any period of delay released 
inaccordancewithParagraph 1 above. 

8. The Parties speciscatly except from the waivers m Paragraph 1 above and the 
Lessor retains any rights and claims underthe Lease for availabk d e r  the Lease, a1 
equity or at law, arising fiom any delay or cost sing. in connection with the 
folio- (a) any permit delay associated with (which shall be considered 
e s s c e l e  delay under the tenas and provisions of the Lease]; and (b) the IDFRJPS Upgrade (known by the 
Govcmment as CK #34) except that if the Government issues B ‘Notice to Proceed or Award for this change 
request not Bater than July 14,2008, the; Lessor shaU not request B h e  extension to the UO30 schedule foi 
this change ordep greater than 30 days; and (e) any rights and ciaimS &Sing h m  any other facts and 
c-stances occunhg after June 2,2008. Provided that GSA has not issued a Notice to proceed to the 
Lessor with respect to a ckmge, any delays, or costs arising froon d c h a n g e  shall not be considered to have 
arisen before June 2,2008 or to have been waived.by eithw party. 



performancce assoGiated solely with defay, defined as e i k  PartJr's Wure to @ i  in accordance with time 
lix&atim set forth in the Lease, md unresolved requests fur time extensions related to Government change 
orders arising before June 2,2W (except as otherwise exempted above..) The Lessor express1)r retains and 
does not waive or dease any rights and claims arising from mmmfved dispume~ related to Project 
construction costs, b~luding the 609t to coflsb~ct any Govenmmt change order, as expressed in bids 
peceiyed prior to June 2,2008. 

h the event of a conflict between the tenns of this SLA #3 and other terms ofthe Lease, the terms of this 
Suppltmxatd Lease Agreement shall control. All other terms and conditions of the Lease shall remain in 111 
fbrceandineflkt. 

ll'+4 'WITNESS WHERE(TF, tbe parties subscribed th& mimes as ofthe above date. 

BY N 

(b) (6)

(b) (6)

(b) (6)




